

LVMH - Bulgari watches Octo collection - 12 business weeks

Activity	Plan Start	Plan Duration	Periods (Man days)																																																											
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60
COURSE & VIDEO DEVELOPMENT																																																														
Kickoff and alignment	1	2																																																												
Instructional design & prototyping	3	8																																																												
UI Development	6	10																																																												
Video Development	6	20																																																												
Course Development	16	10																																																												
Alpha Delivery	26	5																																																												
Gold Delivery	31	3																																																												
COURSE & VIDEO LOCALIZATION																																																														
Text extraction and file prep	34	3																																																												
Translation	37	10																																																												
Re-integration	47	8																																																												
Alpha delivery	55	4																																																												
Gold delivery	59	3																																																												